ID WBS Task Name Contact | Resource Duration
o Initials
37 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 10 days
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 5 days
243 3.5.2.1.3 Install auto-clean up for SamGrid job queue GG PM 2 days
245 35214 Test/observe auto-clean up for SamGrid job queue GG PM,SS 1 day
246 3.5.2.15 Install auto-clean up of OSG job queue GG PM 2 days
43 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days
248 3.5.21.2 Test/observe auto-clean up for OSG job queue GG PM,SS 1 day
250 | 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM 1 day
354 |[Fd 4.3.2.6 Job State diagram with most common error state causes MD PM 5 days
251 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM 1 day
252 3.5.2.23 Clean up sandboxes and jim_tmp areas at fwd node GG PM 1 day
253 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM 2 days
18 {f:}} 2.3.2 Store output from any stage: Describe suitable test of feature GG PM 2 days
254 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 2 days
359 4333 Augment Job States to be more meaningful to large customer GG PM 3 days
56 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 10 days
261 3.5.3.1.1 Determine goal level, requirements GG PM 4 days
330 3.755 Fix Immortal Jobs: SamGrid development/integration GG PM 5 days
256 3.5.25 Add the deployment of scripts to installation instructions GG PM 3 days
262 3.5.3.1.2 Determine existing querying performance GG PM 4 days
264 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM 5 days
265 3.5.3.2 Improve algorithm for selection of OSG resources GG PM 6 days
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Mon 12/10/07
Wed 12/26/07
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Fri 12/28/07
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Fri 1/4/08
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Thu 1/10/08
Fri 1/11/08
Mon 1/14/08
Mon 1/14/08
Tue 1/15/08
Wed 1/16/08
Tue 1/22/08
Wed 1/23/08
Wed 1/23/08
Tue 1/29/08
Tue 2/5/08

Fri 12/21/07
Thu 1/3/08
Thu 12/27/07
Fri 12/28/07
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Thu 1/10/08
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Fri 1/11/08
Mon 1/14/08
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Wed 1/16/08
Tue 1/29/08
Tue 1/22/08
Mon 1/28/08
Fri 1/25/08
Mon 1/28/08
Mon 2/4/08
Tue 2/12/08

PM
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PM
PM

h 4
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PM
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—
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Feb 17, '08
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